



# 2022 WORK PLAN

## Ongoing:

- Support Land and Water Summit
- Website updates and regular social media posts/use
- Educational events and support
- Consider opportunities for workforce development through existing projects
- Plan for future big ideas!

**Jan to April**

<p><b>Maintenance:</b></p> <ul style="list-style-type: none"> <li>• Review and publish booklet</li> <li>• Create videos</li> <li>• Host in-person training in partnership with ABCWUA</li> </ul>	<p><b>Policy:</b></p> <ul style="list-style-type: none"> <li>• Reorganize!</li> <li>• Investigate funding for feasibility study</li> <li>• Publish RFP</li> </ul>	<p><b>Public outreach</b></p> <ul style="list-style-type: none"> <li>• Plan for June residential rainwater harvesting training</li> <li>• Land and Water Summit!</li> </ul>	<p><b>Data and Monitoring</b></p> <ul style="list-style-type: none"> <li>• Continue momentum with Smith Brasher monitoring project</li> <li>• Apply for grant to fund Soil Moisture data collection project</li> </ul>
--	---	---	--

**April to June**

<p><b>Maintenance:</b></p> <ul style="list-style-type: none"> <li>• Offer additional trainings?</li> <li>• Develop protocols?</li> </ul>	<p><b>Policy:</b></p> <ul style="list-style-type: none"> <li>• Continue forward momentum!</li> </ul>	<p><b>Public outreach</b></p> <ul style="list-style-type: none"> <li>• Host residential training through Bernalillo County</li> <li>• Start organizing for mailer and signage</li> </ul>	<p><b>Data and Monitoring</b></p> <ul style="list-style-type: none"> <li>• Continue momentum with Smith Brasher monitoring project</li> <li>• Possibly continue with Soil Moisture data collection project</li> </ul>
--	--	--	---

**June to Sept**

<p><b>Maintenance:</b></p> <ul style="list-style-type: none"> <li>• TBD</li> </ul>	<p><b>Policy:</b></p> <ul style="list-style-type: none"> <li>• Continue forward momentum!</li> </ul>	<p><b>Technical Guidance</b></p> <ul style="list-style-type: none"> <li>• Revegetation Seeding Symposium?</li> </ul>
<p><b>Data and Monitoring</b></p> <ul style="list-style-type: none"> <li>• Continue forward momentum!</li> </ul>	<p><b>Public outreach</b></p> <ul style="list-style-type: none"> <li>• Develop content for mailer and signage</li> </ul>	<p><b>Awards/Map/Booklet:</b></p> <ul style="list-style-type: none"> <li>• Add more projects to existing map</li> <li>• Identify possible demonstration project sites to meet multiple goals</li> <li>• Possibly add historical imagery layer to show pre-development arroyos</li> <li>• Possibly add sub watershed and impervious area layers</li> <li>• Consider making a stormwater feature bicycle map</li> <li>• Contribute to Land and Water Summit GSI Field Trip Plan</li> </ul>

**Sept to Dec**

**ALL:**

- Keep going! Then celebrate the accomplishments

**Communications:**

- Finalize Annual Report